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Topics 

■ Public Outreach Efforts 

■ Development of RTS Goals, Objectives, and 

Measures of Effectiveness 

■ RTS Program Status and Schedule Update 
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Outreach Efforts 

 Corridor Advisory Committees (CACs) 
• Four meetings held so far 

• Next round of meetings in December/January 

 Coordination with agencies through Steering Committee 

 Open Houses (MD 355 and US 29) 
• Project Introduction – April 2016 

• Alternatives Retained for Study – Fall 2016  

 Veirs Mill Road Alternatives Open House Spring 2016 

 Stakeholder Meetings as Requested 

 

 



RTS Goals, Objectives, and Measures of 

Effectiveness 

 Developed jointly by county and state 

 Guidance leading toward:  

• Purpose and need statements for corridor studies and NEPA 

documents 

• Evaluation measures to compare alternatives 

• Development of design standards for stations, vehicles, and 

service plans 

• Performance standards for operating service   
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thru FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 

CCT* 

9.0 mi. 
$ 41M $ 220M $ 455M 

$ 80M/mi.                                     

US 29** 

11.0 mi. 
$ 3M $ 8M $ 30M TBD 

$ 21M/mi.           

MD 355 N** 

14.1 mi. 
$ 4M $ 6M $ 31M TBD 

$ 43M/mi.   

MD 355 S** 

9.3 mi. 
$ 2.5M $ 4M $ 21M TBD 

$ 44M/mi.   

Veirs Mill Rd** 

6.2 mi. 
$ 6M $ 14M TBD 

$ 44M/mi.                       

    Funded  Locally Preferred Alternative (LPA) Identified 

Project Planning Complete - 30% Design 

    Unfunded Final Design and Construction 

Program Status and Schedule 

Notes  

*     Costs based on MTA’s 2012 CTP, with outstanding expenditures escalated to 2015 dollar values. Based on recent 

         discussions with MTA, it is expected that project costs will be higher than 2012 estimates. 

**   Project costs based on SHA/MTA estimates    
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